

# Control Room Solution – Plan on a Page (November 2023)

Trust	Start Date	Go Live	Apr 23	May 23	Jun 23	Jul 23	Aug 23	Sep 23	Oct 23	Nov 23	Dec 23	Jan 24	Feb 24	Mar 24	Apr 24	May 24	Jun 24	Jul 24	Aug 24	Sep 24	Oct 24	
WAST	01/01/23	24/04/23	Live Service Commenced																			
SAS	17/04/23	05/06/23	Live Service Commenced																			
WMAS	01/05/23	26/06/23	Live Service Commenced																			
NEAS	29/05/23	11/09/23	Live Service Commenced																			
NWAS	19/06/23	07/11/23	Live Service Commenced																			
SCAS	28/08/23	11/03/24	Planned Go Live																			
SECAmb	08/01/24	06/05/24	Planned Go Live																			
LAS	12/02/24	10/06/24	Planned Go Live																			
YAS	18/03/24	15/07/24	Planned Go Live																			
EMAS	22/04/24	19/08/24	Planned Go Live																			
SWAST	27/05/24	23/09/24	Planned Go Live																			
EEAS	01/07/24	28/10/24	Planned Go Live																			