













# Control Room Solution – Plan on a Page (February 2024)

Trust	Start Date	Go Live	Apr 23	May 23	Jun 23	Jul 23	Aug 23	Sep 23	Oct 23	Nov 23	Dec 23	Jan 24	Feb 24	Mar 24	Apr 24	May 24	Jun 24	Jul 24	Aug 24	Sep 24	Oct 24	Nov 24
WAST	01/01/23	24/04/23		Live Service Commenced																		
SAS	17/04/23	05/06/23			Live Service Commenced																	
WMAS	01/05/23	26/06/23				Live Service Commenced																
NEAS	29/05/23	11/09/23					Live Service Commenced															
NWAS	19/06/23	07/11/23						Live Service Commenced														
SCAS	28/08/23	11/03/24												Planned Go Live								
SECamb	08/01/24	06/05/24													Planned Go Live							
YAS	18/03/24	15/07/24														Planned Go Live						
EMAS	22/04/24	19/08/24															Planned Go Live					
SWAST	27/05/24	23/09/24																Planned Go Live				
EEAS	01/07/24	28/10/24																	Planned Go Live			
LAS	12/02/24	04/11/24																		Planned Go Live		