













Control Room Solution – Plan on a Page (July 2024)

Trust	Start Date	Go Live	Apr 23	May 23	Jun 23	Jul 23	Aug 23	Sep 23	Oct 23	Nov 23	Dec 23	Jan 24	Feb 24	Mar 24	Apr 24	May 24	Jun 24	Jul 24	Aug 24	Sep 24	Oct 24	Nov 24			
WAST	01/01/23	24/04/23		Live Service Commenced																					
SAS	17/04/23	05/06/23			Live Service Commenced																				
WMAS	01/05/23	26/06/23				Live Service Commenced																			
NEAS	29/05/23	11/09/23							Live Service Commenced																
NWAS	19/06/23	07/11/23									Live Service Commenced														
SCAS	28/08/23	11/03/24													Live Service Commenced										
SECAmb	08/01/24	15/05/24															Live Service Commenced								
YAS	18/03/24	17/07/24																	Live Service Commenced						
EMAS	22/04/24	20/08/24																			Planned Go Live				
SWAST	27/05/24	23/09/24																				Planned Go Live			
EEAS	01/07/24	28/10/24																					Planned Go Live		
LAS	12/02/24	04/11/24																						Planned Go Live	