













Control Room Solution – Plan on a Page (August 2024)

Trust	Start Date	Go Live	Apr 23	May 23	Jun 23	Jul 23	Aug 23	Sep 23	Oct 23	Nov 23	Dec 23	Jan 24	Feb 24	Mar 24	Apr 24	May 24	Jun 24	Jul 24	Aug 24	Sep 24	Oct 24	Nov 24	
WAST	01/01/23	24/04/23		Live Service Commenced																			
SAS	17/04/23	05/06/23			Live Service Commenced																		
WMAS	01/05/23	26/06/23				Live Service Commenced																	
NEAS	29/05/23	11/09/23						Live Service Commenced															
NWAS	19/06/23	07/11/23								Live Service Commenced													
SCAS	28/08/23	11/03/24												Live Service Commenced									
SECAmb	08/01/24	15/05/24														Live Service Commenced							
YAS	18/03/24	17/07/24																	Live Service Commenced				
EMAS	22/04/24	20/08/24																		Live Service Commenced			
SWAST	27/05/24	25/09/24																				Planned Go Live	
EEAS	01/07/24	28/10/24																					Planned Go Live
LAS	12/02/24	04/11/24																					Planned Go Live