

# Control Room Solution – Plan on a Page (November 2024)

Trust	Start Date	Go Live	Apr 23	May 23	Jun 23	Jul 23	Aug 23	Sep 23	Oct 23	Nov 23	Dec 23	Jan 24	Feb 24	Mar 24	Apr 24	May 24	Jun 24	Jul 24	Aug 24	Sep 24	Oct 24	Nov 24				
WAST	01/01/23	24/04/23	◆	Live Service Commenced																						
SAS	17/04/23	05/06/23		◆	Live Service Commenced																					
WMAS	01/05/23	26/06/23			◆	Live Service Commenced																				
NEAS	29/05/23	11/09/23						◆	Live Service Commenced																	
NWAS	19/06/23	07/11/23								◆	Live Service Commenced															
SCAS	28/08/23	11/03/24												◆	Live Service Commenced											
SECAmb	08/01/24	15/05/24														◆	Live Service Commenced									
YAS	18/03/24	17/07/24																	◆	Live Service Commenced						
EMAS	22/04/24	20/08/24																			◆	Live Service Commenced				
SWAST	27/05/24	25/09/24																				◆	Live Service Commenced			
EEAS	01/07/24	30/10/24																					◆	Live Service Commenced		
LAS	12/02/24	06/11/24																						◆	Live Service Commenced	