CROP Refresh & Patching POAP
Trust View

Key — In Progress · Complete · Planned · At Risk/Overdue

Trust	Sep 25	Oct 25	Nov 25	Dec 25	Jan 26	Feb 26	Mar 26	Apr 26
Patching – All Trusts		Q4 Patching		★ SCCM Ready	Q1 Patching			★ Q2 Release
IOW	Pilot							
WMAS		Pilot	Completed					
NEAS			Completed					
SCAS			Completed					
Wales					Trust Confirmed			
LAS					Trust Confirmed			
YAS					Trust Confirmed			
SECAMB						Trust Confirmed		
NWAS						Trust Confirmed		
SWAST								
EEAS								
EMAS								Trust Confirmed
Scotland								Trust Confirmed